

# TALEGA


## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

### PHASE 1



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION



FirstService  
RESIDENTIAL

MIRALESTE

# TALEGA

## 2021 PAVEMENT SEAL SCHEDULE TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 2

AREA 1	CLOSED	MON.	8/23	@ 7:00 AM
	OPEN	TUES.	8/24	@ 7:00 AM
AREA 2	CLOSED	TUES.	8/24	@ 7:00 AM
	OPEN	WED.	8/25	@ 7:00 AM
WEDNESDAY TRASH DAY - NO WORK				
AREA 3	CLOSED	THURS.	8/26	@ 7:00 AM
	OPEN	FRI.	8/27	@ 7:00 AM
AREA 4	CLOSED	FRI.	8/27	@ 7:00 AM
	OPEN	SAT.	8/28	@ 7:00 AM

PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am


Please locate your vehicle outside scheduled work area during construction.

Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION



FirstService  
RESIDENTIAL

5.27.21

# TALEGA

## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

### PHASE 3

<span style="color: green;">■</span>	AREA 1				
CLOSED	MON.	8/30	@ 7:00 AM		
OPEN	TUES.	8/31	@ 7:00 AM		
<span style="color: magenta;">■</span>	AREA 2				
CLOSED	TUES.	8/31	@ 7:00 AM		
OPEN	WED.	9/1	@ 7:00 AM		
WEDNESDAY TRASH DAY - NO WORK					
<span style="color: yellow;">■</span>	AREA 3				
CLOSED	THURS.	9/2	@ 7:00 AM		
OPEN	FRI.	9/3	@ 7:00 AM		
<span style="color: blue;">■</span>	AREA 4				
CLOSED	FRI.	9/3	@ 7:00 AM		
OPEN	SAT.	9/4	@ 7:00 AM		


**CALLE ANACAPA STREET IMPROVEMENT PROJECT**

TUESDAY 7/27 @ ROAD WORK 7:00 AM-5:00 PM  
(Street Milling) (LIMITED USE TO NO USE)

WEDNESDAY 7/28 @ ROAD WORK 7:00 AM-5:00 PM  
(AC Level Course) (LIMITED USE TO NO USE)

**TRASH DAYS DURING CONSTRUCTION:**  
Please locate trash cans in front of residence. Contractor shall facilitate pickup and properly relocate cans back to residence, if needed.

FRIDAY 7/30 @ ROAD WORK 7:00 AM-5:00 PM  
(AC Overlay) (LIMITED USE TO NO USE)




**CALLE CASTILLO STREET IMPROVEMENT PROJECT**

MONDAY 7/26 @ ROAD WORK 7:00 AM-5:00 PM  
(Street Milling) (LIMITED USE TO NO USE)

TUESDAY 7/27 @ ROAD WORK 7:00 AM-5:00 PM  
(AC Level Course) (LIMITED USE TO NO USE)

WEDNESDAY TRASH DAY - NO WORK

THURSDAY 7/29 @ ROAD WORK 7:00 AM-5:00 PM  
(AC Overlay) (LIMITED USE TO NO USE)



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

**NO WORK SCHEDULED ON TRASH DAYS**

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION





# TALEGA

## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION


POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 4 (A)

TUESDAY TRASH DAY - NO WORK

AREA 1				
	CLOSED	WED.	9/8	@ 7:00 AM
	OPEN	THURS.	9/9	@ 7:00 AM
AREA 2				
	CLOSED	THURS.	9/9	@ 7:00 AM
	OPEN	FRI.	9/10	@ 7:00 AM
AREA 3				
	CLOSED	FRI.	9/10	@ 7:00 AM
	OPEN	SAT.	9/11	@ 7:00 AM



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION

# TALEGA


## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED


NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 4 (B)



TUESDAY TRASH DAY - NO WORK

AREA 1	CLOSED	WED.	9/8	@ 7:00 AM
	OPEN	THURS.	9/9	@ 7:00 AM
AREA 2	CLOSED	THURS.	9/9	@ 7:00 AM
	OPEN	FRI.	9/10	@ 7:00 AM
AREA 3	CLOSED	FRI.	9/10	@ 7:00 AM
	OPEN	SAT.	9/11	@ 7:00 AM



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION



# TALEGA


## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 5 (A)



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION

# TALEGA


## 2021 PAVEMENT SEAL SCHEDULE



TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 5 (B)



	AREA 1			
CLOSED	MON.	9/13	@ 7:00 AM	
OPEN	TUES.	9/14	@ 7:00 AM	
TUESDAY TRASH DAY - NO WORK				
	AREA 2			
CLOSED	WED.	9/15	@ 7:00 AM	
OPEN	THURS.	9/16	@ 7:00 AM	

PAVEMENT SEALING IN PROGRESS


24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION



FirstService  
RESIDENTIAL



# TALEGA


## 2021 PAVEMENT SEAL SCHEDULE

TALEGA MAINTENANCE CORPORATION

POSSIBLE TRAFFIC DELAYS AND DETOURS TO BE EXPECTED

NOTIFICATION SIGNS WILL BE POSTED ON EACH STREET SCHEDULED FOR CONSTRUCTION

## PHASE 6



PAVEMENT SEALING IN PROGRESS

24 hr Phased Street Closures from 7:00 am to 7:00 am

Please locate your vehicle outside scheduled work area during construction.  
Approved additional parking areas shown hereon.

Residents shall experience higher than normal dusty conditions.

NO WORK SCHEDULED ON TRASH DAYS

Sidewalk access is open  
THANK YOU FOR YOUR COOPERATION