


TALEGA

2025 "ISOLATED" REPAIR WORK SCHEDULE

6/2 - 6/3

STREET REPAIR SCHEDULE

- 6/2 - 6/3 (7:30am - 5:00pm)
- 6/4 - 6/5 (7:30am - 5:00pm)



6/4 - 6/6

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
CHAMPION PAVING