


TALEGA

2025 NEIGHBORHOOD CONSTRUCTION SCHEDULE

JUNE 9 - AUGUST 7
(WEATHER PERMITTING)



Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

PAVING CONTRACTOR
CHAMPION PAVING

TALGA SWIM AND ATHLETIC CLUB


2025 PARKING LOT CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JUNE 9 - JUNE 12


(WEATHER PERMITTING)


6/11 - 6/12



PARKING LOT CLOSURES

STREET REPAIR SCHEDULE

 6/9 - 6/10

 6/11 - 6/12

TRASH DAYS

JUNE 9

TRASH SHALL BE
PICKED UP EARLY
MORNING

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

Sidewalk access is open During Construction

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

PAVING CONTRACTOR
CHAMPION PAVING

MONTELLANO

2025 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JUNE 16 - JUNE 23

(WEATHER PERMITTING)


STREET CLOSURES



AREA 1	DATE	Daily Work Schedule
MON.	6/16	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	6/17	CLOSED 7:30 AM to 6:00 PM (PAVING)
WED.	6/18	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 2	DATE	Daily Work Schedule
THURS.	6/19	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
FRI.	6/20	CLOSED 7:30 AM to 6:00 PM (PAVING)
MON.	6/22	CLOSED 7:30 AM to 6:00 PM (PAVING)



TRAFFIC CONTROL SHALL BE UTILIZED TO
PERMIT INGRESS/EGRESS DURING
CONSTRUCTION FROM 6/19 - 6/23

HOWEVER PLEASE BE ADVISED FROM
7:30 AM TO 6:00 PM POTENTIAL DELAYS
AND LONG WAITS ANTICIPATED

TRASH DAYS

JUNE 18
TRASH SHALL BE
PICKED UP EARLY
MORNING

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

PAVING CONTRACTOR
CHAMPION PAVING

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.


FARRALON RIDGE

2025 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JUNE 24 - JUNE 26

(WEATHER PERMITTING)



TRAFFIC CONTROL SHALL
BE UTILIZED TO PERMIT
INGRESS/EGRESS DURING
CONSTRUCTION FROM
6/24 - 6/26

HOWEVER PLEASE BE
ADVISED FROM 7:30 AM
TO 6:00 PM POTENTIAL
DELAYS AND LONG WAITS
ANTICIPATED - USE
ALTERNATE ROUTES

STREET CLOSURES



AREA 1	DATE	Daily Work Schedule	
TUES.	6/24	CLOSED 7:30 AM to 5:00 PM	(MILLING/DEMO)
WED.	6/25	CLOSED 7:30 AM to 5:00 PM	(PAVING)
THURS.	6/26	CLOSED 7:30 AM to 5:00 PM	(PAVING)

TRASH DAYS

JUNE 24
TRASH SHALL BE
PICKED UP EARLY
MORNING

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
CHAMPION PAVING

PACIFIC SUMMIT

2025 STREET CONSTRUCTION SCHEDULE


TALEGA MAINTENANCE CORPORATION

JUNE 30 - JULY 2

(WEATHER PERMITTING)

TRAFFIC CONTROL SHALL
BE UTILIZED TO PERMIT
INGRESS/EGRESS DURING
CONSTRUCTION FROM
6/30 - 7/2

HOWEVER PLEASE BE
ADVISED FROM 7:30 AM
TO 6:00 PM POTENTIAL
DELAYS AND LONG WAITS
ANTICIPATED



STREET CLOSURES



AREA 1	DATE	Daily Work Schedule
MON.	6/30	CLOSED 7:30 AM to 5:00 PM (MILLING/DEMO)
TUES.	7/1	CLOSED 7:30 AM to 5:00 PM (PAVING)
WED.	7/2	CLOSED 7:30 AM to 5:00 PM (PAVING)

TRASH DAYS

JULY 2

TRASH SHALL BE
PICKED UP EARLY
MORNING

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
CHAMPION PAVING

CAREYES

2025 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JULY 7 - JULY 17

(WEATHER PERMITTING)

STREET CLOSURES




AREA 1	DATE	Daily Work Schedule
MON.	7/7	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	7/8	CLOSED 7:30 AM to 6:00 PM (PAVING)
WED.	7/9	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 2	DATE	Daily Work Schedule
THURS.	7/10	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
FRI.	7/11	CLOSED 7:30 AM to 6:00 PM (PAVING)
MON.	7/14	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 3	DATE	Daily Work Schedule
TUES.	7/15	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
WED.	7/16	CLOSED 7:30 AM to 6:00 PM (PAVING)
THURS.	7/17	CLOSED 7:30 AM to 6:00 PM (PAVING)



TRASH DAYS
JULY 8 & JULY 15
TRASH SHALL BE
PICKED UP EARLY
MORNING

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
CHAMPION PAVING


TERRA LINDA

2025 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JULY 21 - AUGUST 7

(WEATHER PERMITTING)



STREET CLOSURES



AREA 1	DATE	Daily Work Schedule
MON.	7/21	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	7/22	CLOSED 7:30 AM to 6:00 PM (PAVING)
WED.	7/23	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 2	DATE	Daily Work Schedule
THURS.	7/24	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
FRI.	7/25	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 3	DATE	Daily Work Schedule
MON.	7/28	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	7/29	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
WED.	7/30	CLOSED 7:30 AM to 6:00 PM (PAVING)
THURS.	7/31	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 4	DATE	Daily Work Schedule
MON.	8/4	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	8/5	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
WED.	8/6	CLOSED 7:30 AM to 6:00 PM (PAVING)
THURS.	8/7	CLOSED 7:30 AM to 6:00 PM (PAVING)

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
5/12/25



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
CHAMPION PAVING