



## CAREYES

### NOTICE OF STREET REPAIRS

Monday, July 7th – Thursday, July 17th  
7:30 AM - 6:00 PM

- **VEHICLE ACCESS WILL BE RESTRICTED:** To avoid being blocked in or delayed by crews and equipment, you **MUST** move your vehicles off the streets, from driveways and garages before 7:30 AM on the construction days to areas where work is not being performed. Obey the flagman when present and follow all directional and no parking signage. Vehicles may return each day after 6:00 PM. Sidewalks will remain open for pedestrian access.
- **RESCHEDULE ANY DELIVERIES:** Delivery trucks and other vehicles will not be able to access the streets once work begins.
- **TRASH PICKUP SCHEDULE:** Per CR&R, place cans the night before for an early morning pick up. If you miss the early pickup, hold your trash until the next week. Please note no trash pickup will be available on Calle Sonador on Tuesday, July 8<sup>th</sup> and 37-69 Calle Careyes on Tuesday, July 15<sup>th</sup>.

AREA AFFECTED	DATE	ACTIVITY	TRASH
Calle Sonador	Mon, 7/07	Grind	
Calle Sonador	Tues., 7/08	Pave	NO PICKUP
Calle Sonador	Wed., 7/09	Pave	
Calle Careyes (1 - 35 & Access to Calle Sonador)	Thurs., 7/10	Grind	
Calle Careyes (1 - 35 & Access to Calle Sonador)	Friday., 7/11	Pave	
Calle Careyes (1 - 35 & Access to Calle Sonador)	Mon., 7/14	Pave	
Calle Careyes (37 – 69)	Tues., 7/15	Grind	NO PICKUP
Calle Careyes (37 – 69)	Wed., 7/16	Pave	
Calle Careyes (37 – 69)	Thurs., 7/16	Pave	

Please contact management with any questions at (949) 361-8466 or via email at [Talega@ciramail.com](mailto:Talega@ciramail.com). Thank you in advance for your cooperation.

# CAREYES

## 2025 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

JULY 7 - JULY 17

(WEATHER PERMITTING)

### STREET CLOSURES




AREA 1	DATE	Daily Work Schedule
MON.	7/7	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
TUES.	7/8	CLOSED 7:30 AM to 6:00 PM (PAVING)
WED.	7/9	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 2	DATE	Daily Work Schedule
THURS.	7/10	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
FRI.	7/11	CLOSED 7:30 AM to 6:00 PM (PAVING)
MON.	7/14	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 3	DATE	Daily Work Schedule
TUES.	7/15	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
WED.	7/16	CLOSED 7:30 AM to 6:00 PM (PAVING)
THURS.	7/17	CLOSED 7:30 AM to 6:00 PM (PAVING)



#### TRASH DAYS

JULY 8 & JULY 15

PICKED-UP EARLY MORNING

#### CALLE SONADOR

NO TRASH PICK-UP JULY 8TH  
TRASH PICK-UP SHALL RESUME  
JULY 15

#### #37-#69 CALLE CAREYES

NO TRASH PICK-UP JULY 15TH  
TRASH PICK-UP SHALL RESUME  
JULY 22

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:  
6/4/25



Project Engineer:  
LaBelle Marvin, Inc.

PAVING CONTRACTOR  
CHAMPION PAVING