

UPDATED



UPDATED

TERRA LINDA NOTICE OF STREET REPAIRS

**Monday, July 21st – Wednesday, August 6th
7:30 AM - 6:00 PM**

- **VEHICLE ACCESS WILL BE RESTRICTED:** To avoid being blocked in or delayed by crews and equipment, you **MUST** move your vehicles off the streets, from driveways and garages before 7:30 AM on the construction days to areas where work is not being performed. Obey the flagman when present and follow all directional and no parking signage. Vehicles may return each day after 6:00 PM. Sidewalks will remain open for pedestrian access.
- **RESCHEDULE ANY DELIVERIES:** Delivery trucks and other vehicles will not be able to access the streets once work begins.
- **TRASH PICKUP SCHEDULE:** Per CR&R, place cans the night before for an early morning pick up on Tuesday 7/22, 7/29 and 8/5. If you miss the early pickups on those days, hold your trash until the next week. Please note due to access restrictions, there will be no trash pickup available for **100-104 Via Malaga** on July 22nd; and **all homes on Plaza Cabana** on July 29th.

AREA AFFECTED	DATE	ACTIVITY	TRASH
Via Malaga	Mon., 7/21	Grind	
Via Malaga	Tues., 7/22	Pave	EARLY; None for 100-104 Via Malaga
Via Malaga	Wed., 7/23	Pave	
Plaza Via Sol, Plaza Los Corales, Via Malaga	Thurs., 7/24	Grind	
Plaza Via Sol, Plaza Los Corales, Via Malaga	Fri., 7/25	Pave	
Plaza Via Sol, Plaza Los Corales, Via Malaga	Mon., 7/28	Pave	
Plaza Cabana, Via Malaga	Tues., 7/29	Grind	EARLY; None for Plaza Cabana
Plaza Cabana, Via Malaga	Wed., 7/30	Pave	
Plaza Cabana, Via Malaga	Thurs., 7/31	Pave	
Calle Botanico, Via Malaga	Mon., 8/04	Grind	
Calle Botanico, Via Malaga	Tues., 8/05	Grind	EARLY
Calle Botanico, Via Malaga	Wed., 8/06	Pave	

Please contact management with any questions or concerns at (949) 361-8466 or via email at Talega@ciramail.com. Thank you in advance for your cooperation.