

2026 STREET SEALING SCHEDULE


STREET SEALING ROAD CLOSURES

8/24 - 9/21

SEE NEIGHBORHOOD MAPS FOR DETAILS

CRACK FILL

AUGUST 13 - AUGUST 21



NEIGHBORHOOD	DATE(S)
ALTA	8/26 - 9/4
ALTURA	8/26 - 9/4
AMALFI	9/9 - 9/10
CANTABRIA	9/14 - 9/18
CAPRIZI	9/9 - 9/21
CAREYES	9/10 - 9/21
FARRALON RIDGE	8/24 - 8/31
MIRALESTE	8/24 - 8/31
MONTELLANO	9/14 - 9/18
PACIFICA SUMMIT	9/17 - 9/18
PORTOMARIN	8/26 - 9/4
STELLA MARE	8/26 - 9/4
TALEGA GALLERY	8/25 - 9/15
TALEGA VILLAGE	9/9 - 9/16
TIERRA GRANDE POOL	9/4
VERANO	9/11 - 9/16
VIZCAYA	9/14

PAGE 1 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION


CONTRACTOR:
Premier Paving

2026 STREET SEALING SCHEDULE

TUESDAYS ONLY STREET SEALING ROAD CLOSURES 8/25 - 9/15

STREET AND PARKING AREA(S) CLOSED
DURING CONSTRUCTION DATES

AREA 1	CLOSED	TUES.	8/25	@ 7:00 AM (CLOSED 24HRS)
AREA 2	CLOSED	TUES.	9/1	@ 7:00 AM (CLOSED 24HRS)
AREA 3	CLOSED	TUES.	9/8	@ 7:00 AM (CLOSED 24HRS)
AREA 4	CLOSED	TUES.	9/15	@ 7:00 AM (CLOSED 24HRS)



TALEGA GALLERY

DO NOT ENTER

ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

TALEGA

PAGE 2 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
Premier Paving



CREATED BY LABELLE MARVIN, INC. FOR THE TALEGA MAINTENANCE CORPORATION

2026 STREET SEALING SCHEDULE

MIRALESTE



MON. THURS. FRI. MON. STREET SEALING ROAD CLOSURES

8/24 - 8/31

STREET AND PARKING AREA(S) CLOSED DURING
CONSTRUCTION DATES

AREA 1	CLOSED	MON.	8/24	@ 7:00 AM (CLOSED 24HRS)
AREA 2	CLOSED	THURS.	8/27	@ 7:00 AM (CLOSED 24HRS)
AREA 3	CLOSED	FRI.	8/28	@ 7:00 AM (CLOSED 24HRS)
AREA 4	CLOSED	MON.	8/31	@ 7:00 AM (CLOSED 24HRS)

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE
DURING PLANNED WORK
DAYS, PLEASE RELOCATE
YOUR VEHICLE OUT OF THE
WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE, POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS


TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

FARRALON RIDGE

TALEGA



PAGE 3 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
Premier Paving




CREATED BY LABELLE MARVIN, INC. FOR THE TALEGA MAINTENANCE CORPORATION

2026 STREET SEALING SCHEDULE

MON. TUES.
THURS. FRI.
STREET SEALING
ROAD CLOSURES
9/14 - 9/18


STREET AND PARKING AREA(S) CLOSED
DURING CONSTRUCTION DATES

AREA 1	9/14 @ 7:00 AM (CLOSED 24HRS)
CLOSED MON.	
AREA 2	9/15 @ 7:00 AM (CLOSED 24HRS)
CLOSED TUES.	
AREA 3	9/17 @ 7:00 AM (CLOSED 24HRS)
CLOSED THURS.	
AREA 4	9/18 @ 7:00 AM (CLOSED 24HRS)
CLOSED FRI.	



MONTELLANO

CANTABRIA



PACIFICA SUMMIT

VIZCAYA

**PARKING
RESTRICTIONS**
IF YOU NEED YOUR VEHICLE
DURING PLANNED WORK
DAYS, PLEASE RELOCATE
YOUR VEHICLE OUT OF THE
WORK ZONE

DO NOT PARK
- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE. POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY



TALEGA

PAGE 4 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE
Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
Premier Paving

2026 STREET SEALING SCHEDULE

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

WED. THURS. FRI. WED. STREET SEALING ROAD CLOSURES 9/9 - 9/16


STREET AND PARKING AREA(S) CLOSED DURING CONSTRUCTION DATES

- DO NOT PARK**
- "NO PARKING" AREAS -
 - WITHIN 25' OF LIMITS -
 - ALONG RED CURBS -
 - WITHIN FIRE LANES -
 - IN FRONT OF DRIVEWAYS -

DO NOT ENTER

ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS



TALEGA

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE
Your cooperation and patience during the construction activities is sincerely appreciated.
PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

2026 STREET SEALING SCHEDULE

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER


ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY



WED. THURS. FRI. WED. STREET SEALING ROAD CLOSURES

9/9 - 9/16

STREET AND PARKING AREA(S) CLOSED DURING
CONSTRUCTION DATES

AREA 1	9/9	@ 7:00 AM (CLOSED 24HRS)
CLOSED WED.		
AREA 2	9/10	@ 7:00 AM (CLOSED 24HRS)
CLOSED THURS.		
AREA 3	9/11	@ 7:00 AM (CLOSED 24HRS)
CLOSED FRI.		
AREA 4	9/16	@ 7:00 AM (CLOSED 24HRS)
CLOSED WED.		



AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
Premier Paving



2026 STREET SEALING SCHEDULE

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER


ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY



WED. THURS. MON.
STREET SEALING
ROAD CLOSURES
9/9 - 9/21

STREET AND PARKING AREA(S) CLOSED DURING CONSTRUCTION DATES

AREA 1	CLOSED	WED.	9/9	@ 7:00 AM (CLOSED 24HRS)
AREA 2	CLOSED	THURS.	9/10	@ 7:00 AM (CLOSED 24HRS)
AREA 3	CLOSED	MON.	9/21	@ 7:00 AM (CLOSED 24HRS)

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE
 Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
 Premier Paving

2026 STREET SEALING SCHEDULE



WED. WED. THURS. FRI. STREET SEALING ROAD CLOSURES

8/26 - 9/4

STREET AND PARKING AREA(S) CLOSED DURING
CONSTRUCTION DATES

	AREA 1	CLOSED WED.	8/26 @ 7:00 AM (CLOSED 24HRS)
	AREA 2	CLOSED WED.	9/2 @ 7:00 AM (CLOSED 24HRS)
	AREA 3	CLOSED THURS.	9/3 @ 7:00 AM (CLOSED 24HRS)
	AREA 4	CLOSED FRI.	9/4 @ 7:00 AM (CLOSED 24HRS)

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE
DURING PLANNED WORK
DAYS, PLEASE RELOCATE
YOUR VEHICLE OUT OF THE
WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE, POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

TALEGA

PAGE 8 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

2026 STREET SEALING SCHEDULE


WED. WED. THURS. FRI.

STREET SEALING
ROAD CLOSURES

8/26 - 9/4

STREET AND PARKING AREA(S) CLOSED DURING
CONSTRUCTION DATES

	AREA 1	CLOSED WED.	8/26 @ 7:00 AM (CLOSED 24HRS)
	AREA 2	CLOSED WED.	9/2 @ 7:00 AM (CLOSED 24HRS)
	AREA 3	CLOSED THURS.	9/3 @ 7:00 AM (CLOSED 24HRS)
	AREA 4	CLOSED FRI.	9/4 @ 7:00 AM (CLOSED 24HRS)



PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

DO NOT ENTER

ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

PORTOMARIN

TIERRA GRANDE
POOL

TALEGA

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PAGE 9 OF 9

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

CONTRACTOR:
Premier Paving



CREATED BY LABELLE MARVIN, INC. FOR THE TALEGA MAINTENANCE CORPORATION