

STREET CONSTRUCTION SCHEDULE


10/5 - 10/23

STREET CLOSURES

STREET

RESURFACE/OVERLAYS

THE CONTRACTOR WILL SURFACE MILL AND PAVE THE NEW ASPHALT CONCRETE PAVEMENTS ON THE DATES LISTED BELOW



STREET CLOSURES



AREA 1	DATE	Daily Work Schedule
MON.	10/5	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
MON.	10/12	CLOSED 7:30 AM to 6:00 PM (PAVING)
MON.	10/19	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 2	DATE	Daily Work Schedule
WED.	10/7	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
WED.	10/14	CLOSED 7:30 AM to 6:00 PM (PAVING)
WED.	10/21	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 3	DATE	Daily Work Schedule
THURS.	10/8	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
THURS.	10/15	CLOSED 7:30 AM to 6:00 PM (PAVING)
THURS.	10/22	CLOSED 7:30 AM to 6:00 PM (PAVING)



AREA 4	DATE	Daily Work Schedule
FRI.	10/9	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
FRI.	10/16	CLOSED 7:30 AM to 6:00 PM (PAVING)
FRI.	10/23	CLOSED 7:30 AM to 6:00 PM (PAVING)

NOTE: FOLLOWING STREET PAVING THE CONTRACTOR SHALL RETURN AND ADJUST UTILITIES ON 10/26 - 11/6

DO NOT ENTER

ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE. POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
8/24/26



Project Engineer:
LaBelle Marvin, Inc.




PAVING CONTRACTOR
PREMIER PAVING

STREET CONSTRUCTION SCHEDULE

STREET RESURFACE/OVERLAYS

THE CONTRACTOR WILL SURFACE MILL
AND PAVE THE NEW ASPHALT
CONCRETE PAVEMENTS ON THE DATES
LISTED BELOW



STREET CLOSURES

10/5, 10/12, 10/19



AREA 1	DATE	Daily Work Schedule
MON.	10/5	CLOSED 7:30 AM to 6:00 PM (MILLING/DEMO)
MON.	10/12	CLOSED 7:30 AM to 6:00 PM (PAVING)
MON.	10/19	CLOSED 7:30 AM to 6:00 PM (PAVING)

NOTE: FOLLOWING STREET PAVING THE CONTRACTOR SHALL
RETURN AND ADJUST UTILITIES ON 10/26 - 11/6

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE. POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED
WORK DAYS, PLEASE RELOCATE YOUR
VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if
you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the
area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
8/24/26



Project Engineer:
LaBelle Marvin, Inc.




PAVING CONTRACTOR
PREMIER PAVING

STREET CONSTRUCTION SCHEDULE

STREET RESURFACE/OVERLAYS

THE CONTRACTOR WILL SURFACE MILL
AND PAVE THE NEW ASPHALT
CONCRETE PAVEMENTS ON THE DATES
LISTED BELOW



STREET CLOSURES

10/7, 10/14, 10/21

AREA 2	DATE	Daily Work Schedule
WED.	10/7	CLOSED 7:30 AM TO 6:00 PM (MILLING/DEMO)
WED.	10/14	CLOSED <u>7:30 AM TO 6:00 PM</u> (PAVING)
WED.	10/21	CLOSED 7:30 AM TO 6:00 PM (PAVING)

NOTE: FOLLOWING STREET PAVING THE CONTRACTOR SHALL
RETURN AND ADJUST UTILITIES ON 10/26 - 11/6

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE, POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED
WORK DAYS, PLEASE RELOCATE YOUR
VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.


PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES



STREET CONSTRUCTION SCHEDULE

STREET RESURFACE/OVERLAYS

THE CONTRACTOR WILL SURFACE MILL
AND PAVE THE NEW ASPHALT
CONCRETE PAVEMENTS ON THE DATES
LISTED BELOW



STREET CLOSURES

10/8, 10/15, 10/22

AREA 3	DATE	DAILY WORK SCHEDULE
THURS.	10/8	CLOSED 7:30 AM TO 6:00 PM (MILLING/DEMO)
THURS.	10/15	CLOSED <u>7:30 AM TO 6:00 PM</u> (PAVING)
THURS.	10/22	CLOSED 7:30 AM TO 6:00 PM (PAVING)

NOTE: FOLLOWING STREET PAVING THE CONTRACTOR SHALL
RETURN AND ADJUST UTILITIES ON 10/26 - 11/6

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE, POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED
WORK DAYS, PLEASE RELOCATE YOUR
VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.


PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES



STREET CONSTRUCTION SCHEDULE

STREET RESURFACE/OVERLAYS

THE CONTRACTOR WILL SURFACE MILL
AND PAVE THE NEW ASPHALT
CONCRETE PAVEMENTS ON THE DATES
LISTED BELOW



STREET CLOSURES

10/9, 10/16, 10/23

	AREA 4	DATE	DAILY WORK SCHEDULE
	FRI.	10/9	CLOSED 7:30 AM TO 6:00 PM (MILLING/DEMO)
	FRI.	10/16	CLOSED <u>7:30 AM TO 6:00 PM</u> (PAVING)
	FRI.	10/23	CLOSED 7:30 AM TO 6:00 PM (PAVING)

NOTE: FOLLOWING STREET PAVING THE CONTRACTOR SHALL
RETURN AND ADJUST UTILITIES ON 10/26 - 11/6

DO NOT ENTER

ENTERING THE STREET AREA IS
DANGEROUS AND
UNADVISABLE, POTENTIAL
DAMAGE OR INJURY TO
PERSON(S) AND/OR VEHICLE
COULD RESULT.

PEDESTRIANS PLEASE USE
COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY
SCHEDULED FOR NORMAL PICK-UP;
HOWEVER, SERVICES MAY BE SUBJECT
TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED
WORK DAYS, PLEASE RELOCATE YOUR
VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

