

2026 STREET CONSTRUCTION SCHEDULE

TALEGA MAINTENANCE CORPORATION

NOVEMBER 4 - 6, 2026

(WEATHER PERMITTING)

DO NOT ENTER

ENTERING THE STREET AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

PEDESTRIANS PLEASE USE COMMUNITY SIDEWALKS

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY



PARKING RESTRICTIONS

IF YOU NEED YOUR VEHICLE DURING PLANNED WORK DAYS, PLEASE RELOCATE YOUR VEHICLE OUT OF THE WORK ZONE

DO NOT PARK

- "NO PARKING" AREAS -
- WITHIN 25' OF LIMITS -
- ALONG RED CURBS -
- WITHIN FIRE LANES -
- IN FRONT OF DRIVEWAYS -

WED. - FRI.
STREET CLOSURE
11/4 - 11/6



UPDATED DUE TO WEATHER



AREA 1	DATE	Daily Work Schedule	
WED.	11/4	CLOSED 7:30 AM to 6:00 PM	(MILLING/DEMO)
THURS.	11/5	CLOSED 7:30 AM to 6:00 PM	(PAVING)
FRI.	11/6	CLOSED 7:30 AM to 6:00 PM	(PAVING)

All of your vehicles should be moved out of the area prior to the start of construction daily. This means if you need to use your vehicle that is parked in your garage or driveway, it must be moved out of the area prior to 7:30 a.m. and may not return until the barriers are removed by the contractor.

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

Plans Prepared By:
10/22/26



Project Engineer:
LaBelle Marvin, Inc.

PAVING CONTRACTOR
PREMIER PAVING